NAME:



Conflict Sheet

			\sim									
						Reh	nearsal D	ates & Time	s			
	Week 1			Week 2			Week 3			Week 4		
М	29-Sep	3:30p-6:30p	Μ	6-Oct	3:30p-6:30p	Μ	13-Oct	3:30p-6:30p	М	20-Oct	3:30p-6:30p	
Т	30-Sep	3:30p-6:30p	Т	7-Oct	3:30p-6:30p	Т	14-Oct	3:30p-6:30p	Т	21-Oct	3:30p-6:30p	
W	1-Oct	3:30p-6:30p	W	8-Oct	3:30p-6:30p	W	15-Oct	3:30p-6:30p	W	22-Oct	3:30p-6:30p	
R	2-Oct	3:30p-6:30p	R	9-Oct	3:30p-6:30p	*R	16-Oct	3:30p-6:30p	R	23-Oct	3:30p-6:30p	
F	3-Oct	OFF	F	10-Oct	OFF	F	17-Oct	OFF	F	24-Oct	OFF	
	Week 5		Week 6			Week 7						
Μ	27-Oct	3:30p-6:30p	Μ	3-Nov	3:30p-6:30p	Μ	10-Nov	3:30p-6:30p				
Т	28-Oct	3:30p-6:30p	Т	4-Nov	3:30p-6:30p	Т	11-Nov	3:30p-6:30p				
W	29-Oct	3:30p-6:30p	W	5-Nov	3:30p-6:30p	W	12-Nov	3:30p-6:30p				
R	30-Oct	3:30p-6:30p	**R	6-Nov	3:30p-6:30p	R	13-Nov	3:30p-6:30p				
F	31-Oct	OFF	F	7-Nov	OFF	F	3-Oct	OFF				
Publicity Photos: Wednesday, 6 August @ 6:00p									(Select Actors)			

Publicity Photos: Wednesday, 6 August @ 6:00p Design Run Act I*: Thursday, 16 October @ 3:30p Design Run Act II**: Thursday, 6 November @ 3:30p (Select Actors)

*Please list any conflicts with the above dates. If you have no conflicts, please write NONE.

No conflicts are allowed for Design Run

Only 3 (three) conflicts will be accepted for the above dates. Any more than 3 (three) conflicts will affect casting decisions.

NO CONFLICTS WILL BE ACCEPTED FOR ANY DATES BELOW THIS LINE

Week 8 (ONSTAGE)	Thanksgiving Week	Tech Rehearsals			
M 17-Nov 3:30p-6:30p		M 1-Dec 3:30p-7:30p			
T 18-Nov 3:30p-6:30p	OEEM 24 NL = 20	T 2-Dec 3:30p-7:30p			
W 19-Nov 3:30p-6:30p	OFF M 24-Nov–F 28- Nov	W 3-Dec 3:30p-6:30p			
R 20-Nov 3:30p-6:30p	1101	R 4-Dec 3:30p-6:30p			
F 21-Nov 3:30p-6:30p		F 5-Dec 3:30p-6:30p			

	Performance Dates & Times							
	Weel	x 1		Wee				
			Т	9-Dec	OFF			
			W	10-Dec	OFF			
			R	11-Dec	OFF			
			F	12-Dec	3:30р-6:30р	BRUSH UP		
S	6-Dec	2:00p	S	13-Dec	2:00p			
Ν	7-Dec	7:30p	Ν	14-Dec	7:30p			
Μ	8-Dec	7:30p	М	15-Dec	7:30p			

You must be available for ALL PERFORMANCES in order to be considered for ANY ROLE in the production.